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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

DATE: 11/19/93

FROM: BRAD BENNING, OSC, ERB, RSII, U.S. EPA

TO: R. KARL, BRANCH CHIEF, ERB, USEPA.....c.c0es......FAX
D. BRUCE, SECTION CHIEF, ERB, USEPA.......c.......FAX
S. PROUT, ORC, USEPA...uevernnonenconennns ceee....FAX
J. CISNEROS, ESS, USEPA...vveeereensannennns eee....FAX
T. LESSER, OPA, USEPA....eveueennnnn S 0 ¢
T. JOHNSON, OSWER, USEPA...ceueeeeenoeoennnccnns ...FaX
R. O'HARA, TEPA..:veveeeeescenoscnensoaensasesnss .FAX
U.S. COAST GUARD, DISTRICT 9..veeeveeeceeeeseeesss FAX
U.S. FISH AND WILDLIFE SERVICE...e0eeeeuoeennnnns . .FAX

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL
POLREP: POLREP 26

SITE NO: RK

D.O. NO: 7460-05-230

RESPONSE AUTHORITY: CERCLA

NPL STATUS: NOT ON THE NPL

STATE NOTIFICATION: TEPA

STATUS OF ACTION MEMORANDUM: ACTION MEMO SIGNED 6/18/92, 2 MILLION
AND 12 MONTH EXEMPTION SIGNED 7/16/93

START DATE: 6/01/92

1. SITUATION: 11/15/93 - 11/19/93
WEATHER: CLOUDY, 40-50 F.

The Lanson Chemical site is located at 31st Street and Piggott Ave.
in East St. Louis, Clair County, IL. The 5-acre site consists of
a main building containing several process storage tanks, an
outside tank farm, and a storage shed. The site assessment
identified 45 tanks and 46 drums on site containing solvents, oils,
and resins. Approximately half of the estimated 100,000 gallons of
waste is contaminated with Polychlorinated Biphenyls (PCB).

2. ACTIONS TAKEN

The ERCS contractor mobilized to the site to continue disposal
operations for the remaining drums on site. Seven loads totaling
581 containers were shipped to Aptus facilities for incineration.
Remaining samples were packaged in one drum and sent with the last
disposal shipment. Drum crusher was mobed to site on 11/19/93 to



crush approximately 300 empty containers. General cleanup of
remaining debris and PPE was conducted around the site for disposal
with the soil and debris waste stream.

3. FUTURE ACTIVITIES

- Excavate residual contaminated soils

~ Confirmation sampling

Disposal of contaminated soil and debris
- Investigate possibility of demolishing the facility buildings

- Demobilize site equipment
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4, COSTS
IT CORP. REIDEL TAT
AMOUNT BUDGETED $1,500,000 $810,000 $100, 000
COSTS TO DATE 1,437,721 365,000 90,039

AMOUNT REMAINING 62,279 445,000 9,960
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